FEDERAL EMERGENCY MANAGEMENT AGENCY – REGION III

Hazard Mitigation Quarterly Progress Report

Reporting Quarter: 4th Qtr FFY 2007 (calendar period July through September 2007)

Project Type: ☑ HMGP ☐ PDM-C ☐ FMAP ☐ OTHER _____

FEMA Project Number: 1587-50-001
Project Title & Location: Juniata, Mifflin and Perry Counties Multi-Hazard Mitigation Plan
Applicant's Name: Perry County Commissioners
Applicant's Telephone #: (717) 582-5124 Tu,Th and (717) 234-2639 M,W,F
Applicant's Fax #: (717) 582-5162
Project Approval Date: 9/27/2006
Project Start Date: 8/1/2007
Project End Date: 8/1/2008 (tenative)
Percent Complete: 5%

FINANCIAL DATA:

	Funds Approved	*Funds Expended	**Funds Paid	Funds Remaining
Federal Share	$120,156.00			$120,156.00
Non-Fed Share	$35,246.00			$35,246.00
Total Project	$155,402.00	$12,000.00	$0.00	$155,402.00
Grantee Admin.	$4,806.00			$4,806.00
Sub-Grantee Admin.				$0.00
Total	**$160,208.00**	**$12,000.00**	**$0.00**	**$160,208.00**

***Funds Expended equal reported cost incurred by applicant.**
****Funds Paid equal actual SmartLink drawdown.**

Anticipated Underrun / Overrun:

Summary of work completed this reporting quarter:
Background reaearch on the counties and various hazards that affect the counties has been completed. Two of three Work Sessions were held to coordinate the initial development of the Plan. These included meetings in Mifflin and Perry Counties. A draft press release and tri-fold brochure discussing the HMP and the planning process was also provided to the Commissioners for distribution to the public.

Summary of anticipated work upcoming quarter:
A steering committee will be selected to guide the counties and municipalities through the planning process. A meeting will be held to inform and engage the local municipal officials. An initial work session will be held with the Steering Committee to begin the Hazard Mitigation planning process.

Existing or potential changes or problems:

Summary of project status: ☑ On Schedule ☐ Expedited ☑ Delayed ☐ Suspended ☐ Cancelled ☐ Change of Scope Pending ☐ Complete

Distribution: ☐ Applicant ☑ SHMO ☑ FEMA ☐ OTHER _____